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December 19, 2022

MEMORANDUM FOR DISTRIBUTION

SUBJECT: Management Advisory:  DoD Restoration Costs to Repair Facilities 
After Supporting Operation Allies Refuge and Operation Allies Welcome 
(Report No. DODIG-2023-040)

The purpose of this management advisory is to inform DoD leadership of the circumstances 
that arose from the substantial restoration activities at the temporary housing sites that 
supported Operation Allies Refuge (OAR) and Operation Allies Welcome (OAW).  The audit 
team conducted the work on this advisory with integrity, objectivity, and independence, 
as required by the Council of the Inspectors General on Integrity and Efficiency’s Quality 
Standards for Federal Offices of Inspector General.  

The DoD installation restoration activities presented in this advisory were identified while 
conducting fieldwork in support of our ongoing “Audit of DoD Reporting on Obligations and 
Expenditures in Support of Operation Allies Welcome” (Project No. D2022-D000FI-0095.000).  
The objective of this audit is to determine whether the DoD properly recorded OAW 
obligations and expenditures for their intended purpose.  Because the circumstances 
identified in this advisory are not directly related to our announced audit objective, we are 
issuing this advisory and will issue another product related to DoD’s reporting on obligations 
and expenditures in support of OAW.

The audit team conducted several interviews to understand the DoD’s financing of restoration 
activities, the OAW financial reporting process, and the costs incurred to support the mission.  
The audit team also visited Camp Atterbury to view the damage to facilities sustained during 
the OAW mission.  DoD Components dedicated significant resources and infrastructure to 
support the OAW mission.  However, DoD Components encountered challenges in obtaining 
funds to restore damaged facilities, equipment, and resupply consumables.  

The interagency partners, as well as the commands directly and indirectly responsible for the 
relocation of Afghan evacuees, should read this advisory to be aware of the challenges and 
opportunities related to the restoration activities for DoD installations during OAR and OAW.  
Additionally, this management advisory serves as a lessons learned for future operations 
related to using DoD installations for humanitarian aid.  

INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
4800 MARK CENTER DRIVE

ALEXANDRIA, VIRGINIA 22350‑1500
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We considered management’s comments on a discussion draft copy of this management advisory 
when preparing this final memorandum.  The Deputy Assistant Secretary of Defense for Global 
Partnerships concurred with the recommendations, but also stated that the Assistant Secretary 
of Defense for Sustainment and the Under Secretary of Defense (Comptroller)/Chief Financial 
Officer need to be the action officers for four of the five recommendations.  As a result, we 
updated the recommendations to reflect the action officers identified by the Deputy Assistant 
Secretary of Defense for Global Partnerships.  We request that the Assistant Secretary of 
Defense for Sustainment, the Under Secretary of Defense (Comptroller)/Chief Financial Officer, 
and the Deputy Assistant Secretary of Defense for Global Partnerships provide formal comments 
on the recommendations in response to the final memorandum.  

A written response is required.  If you have any questions, please contact me at 

Lorin T. Venable, CPA  
Assistant Inspector General for Audit 
Financial Management and Reporting
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Operation Allies Refuge
On July 14, 2021, the President announced OAR with the Department of State (DOS) as the 
lead Federal agency, to support the relocation of Afghan evacuees who previously supported 
the U.S. Government and were in the process of completing their Special Immigrant Visa 
applications.1  Applicants’ immediate family members were also included in the relocation 
effort.  During Operation Enduring Freedom and Operation Freedom’s Sentinel, the 
U.S. Government employed Afghans in supporting roles to assist in these operations.  
Due to that employment, some Afghans, their families, and close friends faced serious 
and ongoing threats.

According to a statement by the President on August 30, 2021, the DoD executed the largest 
airlift in U.S. history, evacuating more than 120,000 people from Afghanistan in just 17 days.  
The DOS activated the Afghanistan Coordination Task Force and requested and received DoD 
support in the form of temporary housing, sustainment, and other support at suitable DoD 
facilities both within and outside the continental United States.2 

Operation Allies Welcome
On August 29, 2021, the President announced that the Department of Homeland 
Security (DHS) would serve as the lead Federal agency for OAW and coordinate efforts across 
the U.S. Government to resettle vulnerable Afghans in the United States, including those 
who worked for the U.S. and Coalition forces since 2001.3  The DHS processed and screened 
Afghans in coordination with the DoD, the DOS, and other Federal agencies.  The DOS and the 
Department of Health and Human Services were responsible for the final resettlement and 
integration efforts.  

DoD Roles and Responsibilities Supporting OAR and OAW
Section 2815 of the National Defense Authorization Act for FY 2017 explains that the 
Secretary of Defense cannot sign a memorandum of agreement with another Federal agency to 
provide a vacant facility for temporary housing support unless the Secretary first submits to 
Congress a certification that doing so will not negatively affect military training, operations, 
readiness, or other military requirements, including National Guard and Reserve readiness.  
On July 19, 2021, the Deputy Secretary of Defense authorized the Commander of U.S. Northern 
Command (NORTHCOM) to make this certification.  In August and September 2021, the 
Deputy Secretary of Defense directed USNORTHCOM and the U.S. European Command to 
provide temporary housing, sustainment, and support both within and outside the continental 

 1 In 2014, Congress amended the Special Immigrant Visa program to provide U.S. visas for translators and interpreters who performed 
“sensitive and trusted activities” for the U.S. Government in Afghanistan.

 2 The DOS led the Afghanistan Coordination Task Force that included experts from various U.S. Government agencies, including the DoD, 
the DHS, and the Department of Health and Human Services.

 3 OAR was the operation to airlift at-risk Afghan evacuees, who supported the DoD, out of Afghanistan.  OAW was an effort across the 
U.S. Government to support these Afghan evacuees as they resettled in the United States.
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U.S. for Afghan evacuees.4  The Deputy’s direction specified that the DoD would provide 
support, on both a reimbursable and non-reimbursable basis, to the DOS in accordance with 
the Economy Act of 1932, as amended.5  In addition, the DoD directive stipulated that before 
any construction activities, DoD installations must first provide the DOS with a permit 
authorizing use of the area to house Afghan Special Immigrant Visa applicants.

The DoD transported Afghan evacuees and Special Immigrant Visa applicants to intermediate 
staging bases located in several countries, including Qatar, the United Arab Emirates, Spain, 
Italy, Bahrain, and Germany.  These staging bases served as emergency processing centers.  
Afghan evacuees were screened at the staging bases before being transported to DoD-provided 
temporary housing facilities at eight DoD installations—Fort Bliss, Texas; Joint Base 
McGuire-Dix-Lakehurst (JBMDL), New Jersey; Fort McCoy, Wisconsin; Camp Atterbury, Indiana; 
Fort Pickett, Virginia; Fort Lee, Virginia; Marine Corps Base (MCB) Quantico, Virginia; and 
Holloman Air Force Base (AFB), New Mexico.  The Afghan evacuees and Special Immigrant 
Visa applicants departed the DoD installations and were resettled in their new communities 
across the nation.  

The Secretary of Defense directed DoD installations not to use Overseas Humanitarian, 
Disaster, and Civic Aid (OHDACA) funds for expenses related to restoring facilities that were 
used for the OAW mission or for replenishing consumed DoD stock (such as mattresses) until 
after all DoD support to Afghans at any DoD support location was complete.6  Additionally, 
the Secretary required DoD installations to verify that such support was not already 
accounted for elsewhere.

Directives for Restoration Costs
The Deputy Secretary of Defense, in a February 8, 2022 policy memorandum, instructed 
installations to develop restoration cost estimates while the DoD was simultaneously 
creating policies for what would be allowable costs for reimbursement.  Specifically, the 
Deputy Secretary of Defense instructed DoD Components to submit restoration estimates 
for DoD installations for review and approval by the Deputy Assistant Secretary of Defense 
for Global Partnerships.  The DoD restoration cost estimates were reviewed by a group 
of DoD restoration reviewers that included the Deputy Assistant Secretary of Defense 

 4 Office of Secretary of Defense Memorandum for Commander, U.S. Northern Command, “Authorization to Provide Support to Department 
of State Through Provision of Humanitarian Assistance in the United States to Afghan Special Immigration Visa Applicants, Their Families, 
and Other Individuals at Risk,” August 24, 2021.

  Office of Secretary of Defense Memorandum for Commander, U.S. European Command, “Authorization to Provide Support to 
Department of State Through Provision of Humanitarian Assistance in the United States to Afghan Special Immigration Visa (SIV) 
Applicants, Their Families, and Other Individuals at Risk,” September 21, 2021.

 5 The Economy Act of 1932, as amended (31 U.S.C. § 1535) permits one Federal agency to request support of another so long as requested 
services cannot be provided more cheaply or conveniently by contract.

 6 Summary of Authorities and Decisions: DoD Support to Afghan Evacuation, October 7, 2021.
  In support of OAW, the DoD used OHDACA funds to establish, maintain, and operate facilities both inside and outside the continental 

U.S. and provide temporary shelters, food, potable water, hygiene facilities, latrines, basic medical care, specialty medical care, medical 
supplies, immunizations, medical equipment, sanitation requirements, and bedding.
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for Global Partnerships, the Under Secretary of Defense (Comptroller)/Chief Financial 
Officer (USD[C]/CFO), Under Secretary of Defense for Acquisition and Sustainment (USD[A&S]), 
and DoD Office of General Counsel (OGC).  The DoD restoration reviewers determined whether 
OHDACA funds could be used for restoration.  These DoD restoration reviewers coordinated 
with the Army, Navy, Air Force, and Marine Corps to finalize the OAW restoration amounts.  
Under Secretary of Defense for Policy (USD[P]) personnel provided a directive on the OHDACA 
funding requirements.  The Defense Security Cooperation Agency was responsible for 
approving the use of the funds by sending the funds to the Military Services.  The Assistant 
Secretary of Defense for Sustainment is responsible for developing and executing policies, 
guidance, and procedures for construction, operations and maintenance, and repair of DoD 
facilities.  These responsibilities include real property maintenance; facility operations; military 
construction; and facility sustainment, restoration, and modernization.

Development of Restoration Cost Estimates
Eleven DoD installations submitted estimates to reset facilities, equipment, and consumables 
to pre-OAW conditions.  DoD Components developed an initial estimate on March 25, 2022, 
totaling $362.6 million.  The DoD restoration reviewers made multiple assessments resulting 
in reduced estimates that we received in May 2022.  Table 1 provides the restoration 
cost estimates for each DoD Component, showing the estimated restoration for facilities, 
equipment, and replacement of consumable items used.7 

Table 1.  Initial DoD OAW Restoration Cost Estimates From March 25, 2022 (in Millions)

DoD Component Facilities Equipment/Consumables Total

Army $174.90 $13.91 $188.81

Navy 3.21 0.12 3.33

Air Force 63.0 87.14 150.14

Marine Corps 16.37 3.98 20.35

   Total $257.48 $105.15 $362.63

Source:  The Defense Security Cooperation Agency and Air Force.

The DoD restoration reviewers identified costs that were not in accordance with a directive for 
OHDACA funding, and reduced the estimate from $362.6 million to $270.4 million.  Ramstein 
Air Base (AB) saw the greatest difference in its request, with the DoD restoration reviewers 
denying most of the estimated $25 million reimbursement from damages to the airfield (used 

 7 A facility is a real property entity consisting of buildings, structures, pavement, camps, airfields, staging areas, relief centers, utilities, and 
associated lease and rental agreements.  Equipment is personal property with an expected service life of two years or more that is 
functionally complete for its intended purpose, durable, and nonexpendable.  Examples include vehicle and safety equipment.  
Consumables are items ordinarily consumed or expended within one year after they are put into use.  Examples include medical supplies, 
office supplies, cleaning supplies, field rations, mattresses, tents, cots, and furniture.
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as a staging area during the evacuation) and $41.1 million in equipment.  The DoD restoration 
reviewers approved $2.2 million for Ramstein AB for equipment and resupply of consumable 
items.  A description of the damages from Air Force officials explained that the damage by 
guests was unrepairable.  Air Force officials described tables, chairs, and cots broken by guests 
and tents and cots ruined by spray paint, human biological matter, and holes.  The Air Force 
described materials as “completely depleted, such that no materials remain available for 
other real world missions.”  In another example, Holloman AFB also experienced a reduction 
in its request related to medical equipment with a value of $18 million.  The DoD restoration 
reviewers denied $84.1 million of the Air Force’s total request primarily because the Air Force 
began replacing damaged items before restoration directive was in place.  Figure 1 shows the 
Ramstein AB tents when they were in use by Afghan evacuees during OAR and OAW. 

Figure 1.  Tents used by evacuees at Ramstein Air Base
Source:  86th Airlift Wing, Ramstein AB.

In addition, the DoD restoration reviewers denied $2.5 million of the Navy’s initial restoration 
estimate because its installations at Naval Station (NS) Rota, Spain and Naval Air Station (NAS) 
Sigonella, Italy, did not provide a permit to DOS to temporarily house Afghan evacuees, while 
the Navy hosted refugees at two intermediate staging bases.  DoD restoration reviewers 
determined that OHDACA funds were not authorized for construction activities outside the 
scope of DOS-permitted areas; therefore, the costs to restore Navy facilities were removed 
from the estimate. 

The final restoration estimate across DoD Components decreased from $270.4 million to 
$259.5 million because the DoD restoration reviewers determined that OHDACA was not 
authorized to fund construction activities for facilities and roads that were not within scope 
of the DOS permit.  The initial estimates included costs to repair roads damaged by the heavy 
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flow of traffic to access DOS-permitted areas.  Therefore, the DoD restoration reviewers 
removed construction costs to repair roads and facilities outside of the DOS-permitted areas 
from the final estimate.  Table 2 provides the final DoD restoration cost estimate by DoD 
installation.  In May 2022, DoD restoration reviewers approved $259.5 million in OHDACA 
funding for restoration and repair activities at DoD installations that supported OAW.

Table 2.  Final OAW Restoration Cost Estimates for DoD Installations, as of May 12, 2022 (in Millions)

Army Location Facilities Equipment/
Consumables Total Total Number of 

Afghan Evacuees

Fort Bliss $0.35 $0.22 $0.57 11,472

Fort Lee 0.63 0.00 0.63 3,108

Fort McCoy 140.96 4.60 145.56 12,706

Fort Pickett 19.97 6.23 26.20 10,492

Camp Atterbury 13.10 2.85 15.95 7,192

Army Total $175.01 $13.90 $188.91 44,970

Navy Location Facilities Equipment/
Consumables Total Total Number of 

Afghan Evacuees

NS Rota $0.00 $0.72 $0.72 Temporary Location* 

NAS Sigonella 0.00 0.09 0.09 Temporary Location

Navy Total $0.00 $0.81 $0.81 0

Air Force Location Facilities Equipment/
Consumables Total Total Number of 

Afghan Evacuees

Holloman AFB $5.83 $1.30 $7.13 7,324

JBMDL 47.6 0.10 47.70 16,503

Ramstein AB 0.00 2.20 2.20 Temporary Location

Air Force Total $53.43 $3.60 $57.03 23,827

Marine Corps Location Facilities Equipment/
Consumables Total Total Number of 

Afghan Evacuees

MCB Quantico $9.60 $3.10 $12.70 5,081

Marine Corps Total $9.60 $3.10 $12.70 5,081

   Totals $238.04 $21.41 $259.45 73,878

 * NS Rota, NAS Sigonella, and Ramstein AB are all outside the continental United States locations that were used as temporary 
staging locations for Afghan refugees before arrival in the United States.  We did not include these locations in the total 
number of evacuees, as it would mean double counting individuals. 

Source:  USD(C)/CFO.
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On June 10, 2022, Deputy Secretary of Defense for Policy signed a policy memorandum 
authorizing the use of OHDACA funds limited to specified repair and restoration activities as a 
result of humanitarian assistance (HA) in support of OAR and OAW.  The Deputy Secretary of 
Defense for Policy’s policy memorandum mentioned that OHDACA funds are not to be used for 
military construction without review and approval from the USD(P) in coordination with the 
DoD restoration reviewers.  

The policy memorandum limits use of OHDACA funds to repair and restoration activities 
on DoD installations that had permitted DOS use related to OAW.  DoD-permitted sites are 
only authorized to repair and restore activities that the DoD deems necessary to bring the 
permitted areas to conditions that existed prior to OAW.  OHDACA funds cannot be used to 
improve or upgrade facilities with the exception that it is a necessary collateral effect of the 
authorized construction or repair activity.  Finally, the policy mentioned that OHDACA funds 
may be used to repair or replace equipment consumed in the course of providing 
humanitarian support to DOS.  

Impacts to Military Readiness
The DoD first provided directives to Components in February 2022 and approved estimates 
and issued more directives in June 2022, which was 5 months after refugees left some 
installations.  In addition, there were at least $2.5 million in damages to Navy installations 
that did not have permits to house refugees, leading to costs that will have to be paid for with 
non-OHDACA funding.  DoD installations that supported the OAW mission incurred damages 
to facilities and equipment, and used consumables that impacted military readiness levels at 
those installations.  

DoD installations reported that facilities and equipment were overused, damaged, and remained 
in various degrees of disrepair, resulting in a costly maintenance effort.  DoD installations need 
to restore their facilities and equipment to a condition that enables them to conduct trainings, 
prepare for future events, and return to normal base operations.  For example in March 2022, 
Indiana National Guard personnel moved a training exercise from Camp Atterbury, Indiana, 
to Fort Campbell, Kentucky, due to damages at Camp Atterbury caused by supporting 
the OAW mission.  

Army Damage Assessment
The Army reported and received approval for $188.9 million in OHDACA funding to restore 
Fort Bliss, Fort Lee, Fort McCoy, Fort Pickett, and Camp Atterbury to pre-OAW conditions.  
Fort Bliss received approval for $575,000 in OHDACA funds to restore facilities and replace 
mattresses and beds.  Fort Lee received approval for $632,000 in OHDACA funds to repair 
or replace doors, ceiling tiles, and electrical systems.  Fort Pickett received approval for 
$26.2 million in OHDACA funds to clean and paint interior and exterior facilities, repair 
walls, doors, plumbing, HVAC systems, fire alarm systems, and replace consumables.  
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Camp Atterbury received approval for $16 million in OHDACA funds to replace mattresses and 
furniture and repair floors, doors, windows, plumbing, fire alarm systems, and landscaping.  
Figure 2 shows some of the damages to Camp Atterbury facilities.

Figure 2.  Images of structural damages sustained at facilities that housed Afghan Refugees at Camp Atterbury, Indiana
Source:  The Indiana National Guard.

Fort McCoy’s Restoration Estimate
The DoD restoration cost reviewers approved Fort McCoy’s restoration cost estimate of 
$145.6 million, which represents 56.1 percent of the total restoration costs for all 11 sites listed 
and 77 percent of the Army’s restoration cost estimate.  As depicted in Table 2, Fort McCoy 
housed 12,706 Afghan refugees, or 17.2 percent of the total amount of Afghan refugees housed 
on DoD installations.  The majority of the costs in the Fort McCoy estimate come from reported 
significant damages to the 213 buildings housing Afghan refugees.  Fort McCoy reported that 
all of the barracks needed repairs or replacement of walls, ceilings, floors, doors, bathrooms, 
plumbing, electrical systems, heating, ventilation, air conditioning systems, and exterior siding.  

Fort McCoy’s barracks used during OAW were built in the 1940s, during World War II.  Figure 3 
is an example of the barracks that housed Afghan evacuees during OAW and an example of the 
plumbing issues that were commonly found after the conclusion of the OAW mission.  

Figure 3.  Fort McCoy Barracks used during OAW and a clogged pipe
Source:  Fort McCoy.
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During audit work for the DoD Office of Inspector General (OIG) management advisory 
on Fort McCoy, installation/base personnel provided the audit team, in November 2021, 
a restoration cost estimate of $150 million.   During that review, the DoD OIG audit team 
requested supporting documentation for the estimate, and Fort McCoy personnel responded 
that there was no supporting documentation for the $150 million.8  In June 2022, Army 
officials provided the audit team a spreadsheet detailing restoration costs for each of the 
213 barracks.  Each of the Fort McCoy barracks damage descriptions was the same for 212 out 
of the 213 buildings.  For all but one building, Fort McCoy’s restoration cost estimate was 
$633,793 per building.  The total cost estimate to repair or restore the Fort McCoy barracks is 
$134.8 million.  For comparison, Fort Pickett and Camp Atterbury housed Afghan refugees in 
permanent structures and had $42 million in damages combined while housing 17,684 Afghan 
refugees.  Fort McCoy’s reported cost estimate is over three times the reported cost of 
Fort Pickett and Camp Atterbury combined, while housing only 12,706 Afghan refugees.  Due to 
the high costs of the Fort McCoy estimate, we have concerns over whether the reported damages 
to the barracks and other structures at Fort McCoy were a result of the OAW mission or were 
pre-existing to OAW.  

On June 14, 2022, Fort McCoy signed an agreement with U.S. Army Corps of Engineers (USACE) 
for $138.8 million, funded with OHDACA funds, for the repair and restoration of the 
212 Fort McCoy barrack buildings.9  Subsequently, USACE issued a $2 million contract to 
assess whether damages to the barracks were caused by the OAW mission and to develop cost 
proposals for housing repairs, replacement, and renovation for the 212 existing barracks used 
for Afghan refugee family dwelling.  

The intent of the agreement with USACE was to restore the barracks to pre-OAW condition 
to the maximum extent possible.  According to the terms of the Fort McCoy permit with 
DOS, and rules placed on the usage of OHDACA funds, Fort McCoy must be diligent in its 
use of OHDACA funds to restore the barracks and other Fort McCoy buildings to a July 2021 
standard, before its OAW mission.  Any repairs, restoration, or reconstruction beyond that 
standard should be funded with either Operations and Maintenance or Military Construction 
funds.  Similarly, all DoD installations must consider whether conditions related to facility 
repairs existed before the OAW mission and should not use OHDACA funds if they determine 
that the facility conditions existed before the OAW mission.  The Deputy Assistant Secretary 
of Defense for Global Partnerships should review the USACE contractor’s assessment of 
whether damages incurred to the Fort McCoy barracks happened during the OAW mission 
and determine whether the usage of OHDACA funds is in-line with the purposes of OHDACA 
funds.  Additionally, the Assistant Secretary of Defense for Sustainment, in coordination 
with the Deputy Assistant Secretary of Defense for Global Partnerships, should develop 

 8 Report No. DODIG-2022-063, “Management Advisory:  DoD Support for the Relocation of Afghan Nationals at Fort McCoy, Wisconsin,” 
February 15, 2022.

 9 Fort McCoy will restore 212 of 213 buildings through the U.S. Army Corps of Engineers agreement.  Fort McCoy will restore the 
remaining built in 2011 through Fort McCoy’s existing contracts.
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policy for future humanitarian aid operations that require DoD installations to perform 
assessments of buildings that will be used before the housing of DOS-supported operations.  
The assessments will form the basis for restoration reimbursement after the DOS supported 
operation is complete. 

Air Force Damage Assessment
The Air Force initially reported $150.1 million in restoration costs at Holloman AFB, JBMDL, 
and Ramstein AB, Germany.  The Air Force reported damages, such as tents and cots that were 
broken, stained with spray-paint, or contaminated with human biological matter.  In addition, 
the Air Force reported depleted medical supplies and materials, structural damage to the 
airfield asphalt and infrastructure, broken water systems (sinks, toilet, and floor drains), and 
broken or missing locks, doors, windows, and fixtures.  JBMDL officials reported that guests 
damaged facility water systems by forcing large items into pipes, causing clogs.  Air Force 
officials stated these clogged water systems were so excessive that the facility managers could 
not repair the clogs with conventional plumbing tools.  DoD restoration reviewers removed 
items worth $93.1 million from the Air Force’s restoration costs request because items were 
not in permitted areas, and the Air Force began replacing damaged items before restoration 
directives were in place.  The DoD approved the Air Force’s final estimate of $57.0 million in 
OHDACA funding to repair 42 facilities and replace consumables, as reflected in Table 2.  

Navy Damage Assessment
The Navy initially reported $3.3 million to restore facilities, equipment, and consumables at 
NS Rota and NAS Sigonella.  However, the DoD only approved $810,000 in OHDACA funds on 
the final estimate to replace consumables because the Navy did not issue permits to the DOS 
to support OAW; therefore, the costs to restore the facilities were removed.  

Marine Corps Damage Assessment
The Marine Corps initially reported $20.3 million in restoration costs at Marine Corps Base 
Quantico, Virginia.  The initial estimate included damaged roadways; however, these costs 
were removed from the final estimate based on the DoD restoration reviewers’ determination 
that OHDACA was not authorized for construction activities for facilities and roads that were 
not within scope of the DOS permit.  The DoD approved $12.7 million in OHDACA funding 
on the final estimate to restore roofing, heating, ventilation, air conditioning systems, 
floors, walls, fixtures, and a parade deck, and to replace tents, mattresses, doors, walls, 
and safety equipment.
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Conclusion on Restoration Funding in Support of OAR and OAW
DoD installations sustained millions of dollars in damages and depleted supplies that affected 
their normal operations and military readiness.  The Assistant Secretary of Defense for 
Strategy, Plans, and Capabilities mentioned in a June 2022 memorandum related to the use 
of OHDACA funds for restoration activities that restoration cost directives were needed for 
installations to mitigate adverse impacts to military readiness, summer training, and exercises.  
Although the magnitude of restoration costs was unforeseen, DoD personnel coordinated 
and approved $259.5 million in OHDACA funds to repair facilities and equipment, and replace 
consumables to pre-OAW conditions.  However, based on the initial estimates compared 
to the final estimate, DoD Components involved with OAW will need to pay $103.1 million 
from their own operation and maintenance or military construction appropriations to 
cover OAW damages.  

The DoD should have risk assessment procedures in place to identify and plan for future 
temporary housing and facility usage operations, such as OAW and OAR, so installations can 
return to normal operations in a timelier manner.  As OHDACA funds are authorized for repair 
and restoration activities, DoD Components must limit the use to damages that occurred as a 
result of the operation being supported.  The DoD should oversee the restoration projects to 
ensure the funds are used within OHDACA parameters.  Additionally, DoD installations must 
ensure they have permits in place before hosting interagency temporary housing and facility 
usage agreements, or they risk not being reimbursed for repair and restoration of the facilities.  
The DoD should also develop a plan for restoring and funding the restoration of the Air Force, 
Navy, and Marine Corps facilities, equipment, and consumables used during OAR and OAW, 
but not approved for OHDACA funding, and provide that plan to the DoD OIG.

Recommendations
Recommendation 1  
We recommend that the Deputy Assistant Secretary of Defense for Global Partnerships 
review the U.S. Army Corps of Engineers contractor’s assessment of whether damages 
incurred to the Fort McCoy barracks during the Operation Allies Welcome mission and 
determine whether the usage of Overseas Humanitarian, Disaster, and Civic Aid funds 
are in-line with the purposes of Overseas Humanitarian, Disaster, and Civic Aid funds.  
Any repairs, restoration, or reconstruction beyond that standard should be funded with 
either Operations and Maintenance or Military Construction funds.
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Recommendation 2
We recommend that the Assistant Secretary of Defense for Sustainment, in coordination 
with the Deputy Assistant Secretary of Defense for Global Partnerships:

a. develop risk assessment procedures to identify and plan for future temporary 
housing and facility usage operations, such as those experienced during 
Operation Allies Welcome and Operation Allies Refuge, so installations can return 
to normal operations in a timelier manner.  

b. create policies to ensure that DoD installations have permits in place before 
hosting interagency temporary housing and facility usage agreements, or they 
risk not being reimbursed for repair and restoration of the facilities.  

c. develop policy for future humanitarian aid operations that require DoD 
installations to perform assessments of buildings that will be used before the 
housing of Department of State supported operations.  The assessments will form 
the basis for restoration reimbursement after the Department of State supported 
operation is complete.

Recommendation 3
We recommend that the Under Secretary of Defense (Comptroller)/Chief Financial 
Officer, in coordination with the Deputy Assistant Secretary of Defense for Global 
Partnerships develop and implement a plan for restoring and funding the restoration 
of the Air Force, Navy, and Marine Corps facilities, equipment, and consumables used 
during Operation Allies Refuge and Operation Allies Welcome but not approved for 
Overseas Humanitarian, Disaster, and Civic Aid funding and provide that plan to the 
DoD Office of Inspector General.
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and abuse in Government programs.  For more information, please visit  
the Whistleblower webpage at http://www.dodig.mil/Components/

Administrative‑Investigations/Whistleblower‑Reprisal‑Investigations/
Whisteblower‑Reprisal/ or contact the Whistleblower Protection  
Coordinator at Whistleblowerprotectioncoordinator@dodig.mil

For more information about DoD OIG 
reports or activities, please contact us:

Congressional Liaison 
703.604.8324

Media Contact
public.affairs@dodig.mil; 703.604.8324

DoD OIG Mailing Lists 
www.dodig.mil/Mailing-Lists/

Twitter 
www.twitter.com/DoD_IG

DoD Hotline 
www.dodig.mil/hotline
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